

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Anantapur District- PMGSY- Package No.AP -IV 0207 – Providing BTsurface to the road Vajrakarur to Uravakonda via Ganjikunta – Post facto Extension of Agreement Time up to 12.6.2008 without imposing fine - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No. 1220.

Dated:21-08-2009.

Read :

From the Engineer-in-Chief (PR) PMGSY,Hyd.Lr.No.W22/DEE.II/
PMGSY/AP IV 0207 /ATP/07.dt.23.5.08 & 20.7.2009.

ORDER:

In the circumstances reported by the Engineer –in- Chief Panchayat Raj, PMGSY Hyderabad in his letters read above, Government after careful consideration of the matter hereby accord Post facto Extension of Agreement Time up to 12.6.08 without imposing fine on the contractor in execution of the work Package No.AP -IV 0207 – Providing BTsurface to the road Vajrakarur to Uravakonda via Ganjikunta in Anantapur District.

2. The Chief, Engineer Panchayat Raj, PMGSY, Hyderabad shall take further action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY Hyderabad.
The Superintending Engineer,Panchayat Raj, Anantapur.
The Pay and Accounts Officer, Anantapur
The Accountant General,AP,Hyderabad.

Copy to:-

The PS to M (PR & RD)/ PS to Prl. Secy .
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER.